
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:24 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 745 Date: 01-Feb-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 242

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
the orgami closure plates , & work on the elevator brackets . They started at 7:00AM.

Richard had to fit & prepare the orgami closure plates for the North & East chimneys . He started at
7:15 AM. He was done at 9:00 AM.

After that , he had to work on the permanent ladder on the South side . He had to modify the top hand
rails for the gage . Richard had to mobilize his tools & equipments to the top of the diaphragm . He was
done at 10:00 AM. He started to work on the ladder at 10:30 AM.

Kit came to the site at 9:30 AM. He had to weld the orgami closure plates . Kit had to prepare his tools
& equipments. He was done at 10:30 AM. He started to weld at 10:35 AM. on the East chimney . He was
done at 2:30 PM.

After that , he had to mobilize to work on the North orgami closure plate . He was done at 3:00 PM.

Fred was on the site . He had to work with Kit & Richard . Fred had to MT the North drainage plate ,

James & Huang had to work on the elevator brackets at 119 meters . James had to remove the
brackets on the North & West tower shafts . Huang had to grind the excess steel & smooth the surfaces .
Crews had to prepare their tools & equipments . They were done at 7:20 AM. They started at 7:25 AM.
Crews had to use the basket to reach the brackets .

Eric , Chris , & Reggie had to work on the Electro Slag Weld repairs between 9 & 13

Eric had to clean , grind , & weld . He had to work on joint L , Face B

Chris had to work on joint M , face B . He had to clean , grind , & weld . He was done at 1:30 PM.
After that , he had to mobilize his tools , equipments , reroute the gas & power lines to work on joint G .

He started at 2:00 PM.

Reggie had to work with all crews & he had to work with the QA & QC . He had to clean & grind .

Fritz & Steve had to work with the welders . They had to inspect , measure , & take photos for the repair
areas . Check Fritz report for the welders detailed activities

William , Robert , Andrew , Tony were on the site . They had to UT , MT , & Map the repair locations .
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Certified Coating crews came to the site at 7:15 AM. Crews had to clean the top of the diaphragm ,
saddle cover plates , & the top of the chimneys . sand the stained areas using DA , scuff pads , brush , &
prepare to wash the paint areas . They started at 7:20 AM.

Charlie was on the site with the painters . Check Charlie ' s report for the painters detailed activities

Brian & I had to test the structural orgami plates & the East angle bolts . We started at 7:15 AM. We
were done at 8:00 AM. One bolt failed . Brian had to tension the bolt & retest it .

Rick & Carlos had to work on the tower shaft & façade doors . Crews had to remove the existing rubber
seals & clean the doors . They started at 53 meters elevation at 11:00 AM. Crews were done at 1:00 PM.

After that , crews had to work on the doors on the façade at 65 meters . They started at 1:45 PM.

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM WAI KIT LAIIronworker 5.00 2.00 0.00 7.00

JNM Hua HuangIronworker 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 2.00 0.00 0.00 2.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

Bid Item: 078 T-L05-ESE.07804-0120F4 Tower Lift 05 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

JNM FRANCISCO SERRANOPainter 8.00 0.00 0.00 8.00

JNM OSCAR BERNANDEZPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00
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